

Exp no. : 2

Aim

To create a project schedule using CPM and PERT techniques, assign resources, and estimate the total project cost using ProjectLibre.

Algorithm

1. Create a new project in ProjectLibre and enter the project details.
2. Add project activities with their durations and define task dependencies.
3. Generate the Gantt Chart and Network Diagram (CPM/PERT).
4. Create and assign resources with their respective costs to project tasks.
5. Calculate the total project cost, view the project summary, and save the project.

Procedure

1. Open ProjectLibre, create a new project, and enter the project name and start date.
2. Enter all project activities, their durations, and define predecessor relationships.
3. Generate the Gantt Chart and Network Diagram to visualize the project schedule.
4. Create project resources, assign costs, and allocate them to the respective tasks.
5. View the project cost summary, verify the schedule and cost estimation, and save the project.

ProjectLibre

File

Task

Resource

View

Resources

Zoom In

Zoom Out

Copy

Out

Paste

Insert

Delete

Indent

Outdent

Information

Calendar

Find

Notes

Views

Clipboard

Resource

Name

RBS

Type

E-mail Address

Material Label

Initials

Group

Max. Units

Standard Rate

Overtime Rate

Cost Per Use

1

Sabarish

Work

S

100%

\$0.00/hour

\$0.00/hour

\$10.00

2

permen

Work

P

100%

\$0.00/hour

\$0.00/hour

\$5.00

3

sandosh

Work

S

100%

\$0.00/hour

\$0.00/hour

\$7.00

4

sath

Work

S

100%

\$0.00/hour

\$0.00/hour

\$11.00

5

shresh

Work

S

100%

\$0.00/hour

\$0.00/hour

\$9.00

6

yogesh

Work

Y

100%

\$0.00/hour

\$0.00/hour

\$15.00

7

shari

Work

S

100%

\$0.00/hour

\$0.00/hour

\$8.00

8

subash

Work

S

100%

\$0.00/hour

\$0.00/hour

\$9.00