

Aim

To estimate the total project cost by defining project tasks, assigning resources with their costs, and calculating the overall project cost using ProjectLibre.

Procedure

1. Open ProjectLibre and create a new project by entering the project name and start date.
2. Add all project tasks along with their respective durations.
3. Define the predecessor relationships between the tasks.
4. Open the Resource Sheet and create the required project resources.
5. Enter the Cost Per Use or Standard Rate for each resource.
6. Assign the appropriate resources to the corresponding project tasks.
7. Allow ProjectLibre to automatically calculate the project cost based on the assigned resources.
8. View the total estimated project cost in the Project Report, record the result, and save the project.

Algorithm

1. Create a new project in ProjectLibre and enter the project details.
2. Add project tasks with their durations and define task dependencies.
3. Create project resources and assign the cost for each resource.
4. Allocate the resources to the corresponding project activities.
5. Calculate and view the total project cost, then save the project.

cost calculation

ProjectLibre

File

Task

Resource

View

Resources

Zoom In

Zoom Out

Copy

Cut

Paste

Insert

Delete

Indent

Outdent

Information

Calendar

Notes

Find

Clipboard

Resource

1

Seberish

Work

S

100%

\$0.00/hour

\$0.00/hour

\$10.

2

paran

Work

p

100%

\$0.00/hour

\$0.00/hour

\$5.

3

seerish

Work

s

100%

\$0.00/hour

\$0.00/hour

\$7.

4

sedith

Work

s

100%

\$0.00/hour

\$0.00/hour

\$11.

5

sharath

Work

b

100%

\$0.00/hour

\$0.00/hour

\$9.

6

yogesh

Work

y

100%

\$0.00/hour

\$0.00/hour

\$15.

7

srinani

Work

s

100%

\$0.00/hour

\$0.00/hour

\$8.

8

subash

Work

s

100%

\$0.00/hour

\$0.00/hour

\$9.

cost calculation *

The screenshot displays the ProjectLibre application window. The title bar reads "cost calculation *". The menu bar includes File, Task, Resource, and View. The toolbar shows various icons for project management, including Gantt, Network, WBS, Task Usage, Resources, RBS, Resource Usage, Projects, Report, Histogram, Charts, Task Usage, and Filters. The main window area shows a Gantt chart for a task named "cost calculation". The task bar is light blue and spans from 7/27/26, 8:00 AM to 8/24/26, 5:00 PM. The task is managed by "cost calculation" and has a status date of 7/27/26, 5:00 PM. The task's cost is \$74.00, work is 176 hours, actual cost is \$0.00, and actual work is 0 hours. The task is forward scheduled and has a priority of 500.

Name	Start	Finish	Manager	Status Date	Cost	Work	Actual Cost	Actual Work	Notes	Forward scheduled	Priority
cost calculation	7/27/26, 8:00 AM	8/24/26, 5:00 PM	cost calculation	7/27/26, 5:00 PM	\$74.00	176 hours	\$0.00	0 hours		☒	500